
DATE: July 01, 1987

SUBJECT: Polrep #4, 13 Niquette Drive

LOCATION: Nashua, New Hampshire
SDMS DocID 270146

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #3, June 19, 1987

SITUATION

Wbrk on a removal Strategy continued.
Engineering and design specifications for site stabilization
ongoing by New Hampshire Department of Environmental Services (DES)

ACTIONS

1. Information Requests for the Site were completed and sent to Philip
Boxell, Office of Regional Council, for review on 6/11/87.

2. U.S. EPA and New Hampshire Department of Environmental Services
representative met and reviewed progress on design work.

3. Information Requests were returned to Paul Groulx for review,
signatures and mailing to the Site's residents on June 28, 1987.



Delivery order issued to: O.K. Materials Company - ERGS
for $250,000

DCN # Z10016
D.O. # 6893-01-046
ACCT. # 7QFA1ANE90

Pamela Sprague of NH Department of Environmental Services continued
work on design specifications and workplan for Site. The package is
anticipated to be completed by July 31, 1987.

CONTRACTOR

ERGS:
TAT:
INTRAMURAL:
FEMA

TOTALS

CEILING

$250,000
$ 5,000
$ 30,000
$ 15,000

$300,000

FUNDING

OBLIGATION

$000,000
$ 00,000
$ 00,500
$ 00,000

$ 00,500

B̂ALANCE

$250,000
$ 5,000
$ 29,500
$ 15,000

$299,500

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION —

TOTAL PROJECT BALANCE

$450,000

— $ 00,500

— $449,500

FUTURE PLANS

1. Wbrk designs for removal action by N.H. DBS
2. Access agreements completion and mailing
3. Implement ERGS contractor.

CASE PENDS: 1130EST/070187

Signature:
Paul Groulx, On-Scene Coordinator

Date:


